
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:57 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 975 Date: 20-Nov-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 534

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the pedestal closure pour , & work on miscellaneous activities on the tower . They started at 7:00 AM.

Rick , Elijah , Guowu , Jose , Ma , Mike , Paul , & Reggie had to work on the Transversal Indications
on the Electro Slag Weld .

Crews had water leak problem on Joints M , J , K , & heat loss on Joint P & Q . Crews had to deal with
these issues before they continued on their work . Crews had to set , change the heating blankets , drain
the water , cover & dry the wet areas . They were done at 9:00 AM.

Rick had to work on Joint K . Face A between 3 & 9 meters . Rick continue to excavate . He started
at 9:10 AM.

Mike had to work on Joint Q . Face B between 9 & 13 meters . Mike had to clean , grind , heat , & weld
. He started at 9:10 AM.

Elijah had to work on Joint M . Face A between 9 & 13 meters . Elijah had to clean , & grind the weld .
Elijah had to stop due to the water leak , mobilize , & work on Joint E . Face B . Between 3 & 9 meters
after Wu left to work on Joint K . Elijah split his time between the Transversal Indication work & normal
work .

Reggie had to work on Joint P . Face B between 9 & 13 meters . Reggie continued to excavate the
weld for the 2nd day . He started at 9:20 AM.

Wu had to work on Joint E . Face B between 3 & 9 meters . Wu had to clean & grind . He started at
9:10 AM. He was done at 11:00 PM.

After that , Wu had to mobilize his tools , equipments , set , & work on Joint K . Face A between 9 &
13 meters . He started at 11:05 AM. He was done at 12:00 PM.

In the afternoon , Wu had to clean , grind , heat , & weld . He started at 12;45 PM. Wu split his time
between the Transversal Indication work & normal work .

Ma had to work on Joint K . Face A between 9 & 13 meters . Ma had to clean & grind the excavated
area for the 2nd time . He started at 9:10 AM. AM.

Paul & Jose had to work with all crews . They had to set the heating blankets , monitor the heat , supply
materials to the crews , & deal with the water leak .
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Due to the heavy rain & water leak inside the tower . Crews were shut down at 1:00 PM. They had to
work on the site covering their tools , equipments , & welds . They were done at 3:00 PM. Crews left at
3;10 PM.

Ed , Joe , Bonifacio , & Jesse were on the site . They had to work with the welders , VT , MT , & UT the
welds & the excavated areas . Check Ed & Joe 's report for the welders detailed activities .

Jose Avila , Carlos , Froylan , & Jose p had to work miscellaneous activities on the tower . Crews had
to bring materials to the site , pull , set them inside the skirt , prepare their tools & equipments . They
were done at 11:00 AM.

Carlos had to work on house keeping , bring materials to the site to build more working platforms for the
welders , & work with all crews in all areas .

Froylan & Jose P had to work on the pedestal closure forms . Crews had to cut & assemble the form
panels , supports , kickers , & base boards . They started on the North side Corners at 11:10 AM. Crews
were done on the North side corners at 4:50 PM.

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

In the office , I had to work with Larraine on the Transversal Indications tracking sheet & work on my
report . I was done at 4:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

4.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2294

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Reggie HumphryWelder 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

JNM MAN CHUN MAIronworker 8.00 0.00 0.00 8.00

APP JOSE TORRESIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM ELIJAH EVANSIronworker 8.00 0.00 0.00 8.00

FOR EARL CLAYBORNIronworker 8.00 0.00 0.00 8.00
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Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM MARK STEWARTPainter 0.00 0.00 0.00 0.00

JNM ERNIE SOLONPainter 0.00 0.00 0.00 0.00

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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